


9. Adjournment

* Indicates attachment
é To be distributed

cC: CLWA Board of Directors
Russ Behrens

Notice:

Any person may make a request for a disability-related modification or accommodation needed
for that person to be able to participate in the public meeting by telephoning (661) 297-1600, or
writing to Castaic Lake Water Agency at 27234 Bouquet Canyon Road, Santa Clarita, CA 91350.
Requests must specify the nature of the disability and the type of accommodation requested. A
telephone number or other contact information should be included so that Agency staff may
discuss appropriate arrangements. Persons requesting a disability-related accommodation
should make the request with adequate time before the meeting for the Agency to provide the
requested accommodation.

Pursuant to Government Code Section 54957.5, non-exempt public records that relate to open
session agenda items and are distributed to a majority of the Board less than seventy-two (72)
hours prior to the meeting will be available for public inspection at the Castaic Lake Water
Agency, located at 27234 Bouquet Canyon Road, Santa Clarita, California 91350, during regular
business hours. When practical, these public records will also be made available on the
Agency’s Internet Web site, accessible at http://www.clwa.org.
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Castaic Lake Water Agenc

Memorandum
January 19, 2010
To: CLWA Planning and Engineering Committee
From: Brian J. Folsom VGF

Engineering and Operations Manager

Subject: Overview of Facility Capacity Fees and Recommend Approval of a Work
Authorization to Kennedy/Jenks Consultants for Engineering Services
Related to Preparation of the 2010 Data Document

SUMMARY

The Castaic Lake Water Agency Act empowers CLWA to set facility capacity fees (FCFs) for the purpose
of obtaining additional facilities, works, property, improvements and water supplies and increasing or
enlarging existing capacity of facilities so that additional quantities of water can be delivered to the retail
water purveyors. FCFs have been in place since 1987. Consistent with the Agency Act, a unique FCF is
developed for each of the ten Water Service Areas (WSAs) within CLWA'’s boundaries. FCFs have
funded debt service and capital expenditures for projects that provide additional capacity for new water
demand within CLWA'’s service area. The study that evaluates the fees is referred to as the “Data
Document’. The last Data Document and FCFs adjustments were approved by the Board in November
2008 and took effect in January 2009. At that time CLWA committed to updating the Data Document and
reviewing and modifying, as appropriate, the FCFs every two years. Staff is recommending that the Data
Document be updated and new FCFs implemented by January 2011.

DISCUSSION

The sequence of tasks in preparing the Data Document and developing FCFs consists of forecasting
aggregate purveyor demands, determining and quantifying available sources of supply to meet the
demand, compiling demands by Water Service Areas (WSAs), revising the Capital Improvement Program
(CIP), evaluating project financing, allocating the CIP between current and future users and among the
WSAs, developing the financial model that calculates the FCFs, preparing the Data Document, notifying
constituents, and holding a public hearing. The four retail purveyors are also involved in the development
of the Data Document.

The tasks of demand forecasting and determining and quantifying available sources of supply are also
being performed as part of the 2010 update of the Urban Water Management Plan (UWMP). For cost-
saving and consistency reasons, the demand and source of supply data will be taken from the UWMP
process. We anticipate this data being available by May 2010. The remaining tasks would be performed
between June and November 2010.

Since the first Data Document in 1987, CLWA has produced the Data Document in cooperation with the
four purveyors and with significant participation from Kennedy/Jenks Consultants (K/J) and Glenn M.
Reiter and Associates (Reiter). K/J has performed the engineering analyses and developed the CIP
while Reiter has developed the financial model, prepared the Data Document, and developed the list of
property owners to be notified. CLWA staff works closely with these consultants and is becoming familiar
with the processes involved in preparing the Data Document and in developing the FCFs. Staff
recommends that these consultants once again assist the Agency. Reiter’s work is included in an
existing work authorization. K/J's effort would require a new work authorization.



K/J has submitted a scope of work that includes:

1.

8.

9.

Performing project management during the preparation of the Data Document including
preparing status reports and attending purveyor meetings, Board and Committee meetings,
and meeting with Agency staff as required.

Compiling purveyor water demands by sub-WSA and assisting the purveyors with compliance
with the proposed 20% by 2020 conservation requirements.

Working with Agency staff to quantify available water supplies and allocate available water
supplies by sub-WSA.

Assisting Agency staff with evaluating the potential impacts of updated State Water Project
(SWP) delivery reliability assessments, including incorporating the results of an updated
Water Supply Reliability Plan, if authorized.

Updating the Agency’s capital improvement program based on updated water supply and
demand projections, recent engineering studies and SWP delivery reliability assessments.
Preparing cost allocations for the identified capital improvement program by existing and
future users and by WSA.

Preparing debt service allocations by existing and future users and by WSA.

Assisting the financial consultant with the development of the financial model for the facility
capacity fees.

Assisting the financial consultant with the preparation of the 2010 Data Document.

FINANCIAL CONSIDERATIONS

Work would be performed on a time and expense basis with a budget amount of $131,000. The project
is funded in the Agency’s FY 2009/10 Budget.

RECOMMENDATION

That the Planning and Engineering Committee recommends that the Board of Directors authorize the
General Manager to execute a Work Authorization for $131,000 for Kennedy/Jenks Consultants to
provide engineering services related to preparation of the 2010 Data Document.

JRL
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Castaic Lake Water AgencL ' %

Memorandum

January 12, 2010

To: CLWA Planning and Engineering Committee
WATER W

[ {11144 From: Brian J. Folsom

o Engineering and Operations Manager

Subject: Recommend Approval of a Work Authorization for Lee & Ro, Inc. for Planning
~and Preliminary Design of the Castaic Conduit Bypass Pipeline

SUMMARY

The Agency's Rio Vista Water Treatment Plant and Earl Schmidt Filtration Plant are connected through
a series of transmission mains. The majority of these transmission mains are 54 inches in diameter and
larger. There is a hydraulically constricted section of the transmission system, approximately 7,565 feet
in length, on the Castaic Conduit Pipeline that is only 36 and 39 inches in diameter. To improve water
system hydraulics, identification and evaluation of alignment and construction alternatives for a new 54
inch pipeline to replace the constricted section are needed. In November 2009, staff issued a Request
for Proposal (RFP) to three of the Agency’s on-call engineering consultants for planning and preliminary
design of this new pipeline. Three proposals were received in response to the RFP. Staff has
evaluated the proposals and is requesting that the Planning and Engineering Committee recommend
that the Board of Directors approve a work authorization for Lee & Ro, Inc. (Lee & Ro) for planning and
preliminary design of the Castaic Conduit Bypass Pipeline Project. (FY 2009/10 Action B1.14:
Complete planning and preliminary design of the Castaic Conduit Bypass.)

DISCUSSION

The majority of the Agency’s transmission system that connects the Rio Vista Water Treatment Plant to
the Earl Schmidt Filtration Plant consists of 54 inch pipe and larger. A portion of this transmission
system is called the Castaic Conduit Pipeline (CCP), which starts at the Earl Schmidt Filtration Plant
and ends near Bridgeport Park. Approximately 7,565 feet of the CCP is only 36 and 39 inches in
diameter, creating a hydraulically constricted section in the transmission system. To improve the water
system hydraulics and increase water system reliability, a new 54 inch pipeline to replace this section of
the CCP is needed.

In November 2009, staff prepared and issued an RFP to three of its on-call engineering consultants to
provide planning and preliminary design services to identify and evaluate alternatives for the new
pipeline. Kennedy/Jenks Consultants, Lee & Ro and RBF Consulting submitted proposals. Staff is
recommending Lee & Ro for the work based on its team qualifications, project approach and scope of
work. The scope of work includes the following items:

Research and collect record drawings and other documents to determine the existing conditions
Perform a field survey to identify existing conditions

Perform subsurface investigations, including potholing

Perform a scour analysis of the San Francisquito Creek crossing

Identify and evaluate potential alternatives and develop preliminary design drawings

Provide CEQA support

Provide project administration to include preparing monthly progress reports, schedules and
budget reports

e Prepare a Draft and Final Preliminary Design Report



FINANCIAL CONSIDERATIONS

Work would be performed on a time and expense basis with a budget of $172,000. The project is
funded in the Agency’s FY 2009/10 Budget for the Castaic Conduit Bypass — Planning Study project.
There are adequate funds remaining to initiate planning and preliminary design services this fiscal year.
The remaining design expenses will be incurred next fiscal year. The total estimated cost of the project
will be determined as part of this planning work. Staff anticipates the total project cost will be in the
$8,000,000 to $10,000,000 range. As of December 31, 2009, project expenditures are $1,917.

RECOMMENDATIONS _
That the Planning and Engineering Committee recommends that the Board of Directors authorize the

General Manager to execute a Work Authorization for $172,000 for Lee & Ro, Inc. to provide planning
and preliminary design services for the Castaic Conduit Bypass — Planning Study project.

JY
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faseane Castaic Lake Water Agenc
‘ Memorandum
January 12, 2010
To: CLWA Pianning and Engineering Committee
From: Brian J. FolsomW

Engineering and Operations Manager

Subjectt Recommend Approval of a Work Authorization for RBF Consulting for Planning
and Preliminary Design of the Rio Vista Valve #2 (RV-2) Modifications

SUMMARY

The Agency is planning to replace a 72 inch butterfly valve, Rio Vista Valve #2 (RV-2), located near the
intersection of Bouquet Canyon Road and Newhall Ranch Road. The valve is operational but cannot
fully seal. As part of the planning and preliminary design services to replace the valve, alternatives will
be identified and evaluated to provide a solution with improved reliability and operational use. In
November 2009, staff issued a Request for Proposal (RFP) to three of the Agency’s on-call engineering
consultants for the planning and preliminary design work. Three proposals were received in response
to the RFP. Staff has evaluated the proposals and is requesting that the Planning and Engineering
Committee recommend that the Board of Directors approve a work authorization for RBF Consulting
(RBF) for planning and preliminary design of the RV-2 Modifications Project. (FY 2009/10 Action B1.21:
Continue to provide engineering support as necessary for facility modifications or improvements.)

DISCUSSION

RV-2 is located off of Newhall Ranch Road near the southeast corner of Bouquet Canyon Road and
Newhall Ranch Road behind Burger King. This valve is used to balance the transmission system
between the service areas west and east of the valve. The valve is normally operated in the closed
position and is opened when either the Rio Vista Water Treatment Plant or the Earl Schmidt Filtration
Plant is off line. The valve is also operated in a partially open position to increase water system
pressure on the south end of the service area located west of the valve. The valve is operational but
cannot fully seal. The existing butterfly valve is not compatible with the current operating conditions and
needs to be replaced with a valve suitable for use in a pressure regulating condition.

To replace the valve, staff prepared and issued an RFP to three of its on-call engineering consultants to
provide planning and preliminary design services to identify and evaluate alternatives. Kennedy/Jenks
Consultants, Lee & Ro and RBF submitted proposals. Staff is recommending RBF for the work based
on its team qualifications, project approach and scope of work. The scope of work includes the
following items:

Research and collect record drawings and other documents to determine the existing conditions
Perform a field survey to identify the existing conditions

Perform acoustical readings to establish a noise baseline

Perform subsurface investigations, including potholing

Identify and evaluate potential alternatives and develop preliminary design drawings

Provide CEQA support

Provide project administration to include preparing monthly progress reports, schedules and
budget reports

e Prepare a Draft and Final Preliminary Design Report



FINANCIAL CONSIDERATIONS

Work would be performed on a time and expense basis with a budget of $106,000. The project is
funded in the Agency’s FY 2009/10 Budget for the Distribution System — RV-2 Modifications project.
There are adequate funds remaining for this work. The total estimated cost of the project will be -
determined as part of this planning work. Staff anticipates the total project cost will be in the
$1,200,000 to $1,400,000 range. As of December 31, 2009, project expenditures are $1,036.

RECOMMENDATIONS
That the Planning and Engineering Committee recommends that the Board of Directors authorize the

General Manager to execute a Work Authorization for $106,000 for RBF Consulting to provide planning
and preliminary design services for the RV-2 Modifications project.

JY
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Castaic Lake Water Agency
Projects in Construction

Monthly Status Report

(Times and Dollar Amounts based on estimated work completed
through January 20, 2010)

GASTAIC
LA KE
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Groundwater Production, Restoration and Transmission Mains Project

General
Capital Project No: 200957
Description: This project is the construction of pipelines along San Fernando Road, Magic
Mountain Parkway, Valencia Boulevard and Bouquet Canyon Road.
Facilities: Pipe Sizes: 10, 12, 14, 16, 18, 24, 30, 36
Pipe Length: 21,272 If
Pipe Type:  Steel
Other: 21 valves
Function: This project will convey untreated groundwater water from the Saugus 1 and
' 2 Wells to the perchlorate treatment plant, provide additional capacity for the
conveyance of treated water, and convey water produced from the
replacement wells.
Site Requirements: A total of 16 easements, encroachments, acquisition or lease.
Impacted Facilities:

CEQA: Mitigated Negative Declaration Certified 9/14/05

Construction Contract Status

Notice of Award:

Notice to Proceed:

Calendar Days to Complete:
Days by Change Order or Delays:
Completion Date:

Contractor:

Contract Amount:

Amount by Change Order:
Current Contract Amount:
Billings to date:

Retention held by CLWA:
Estimated Percent of Completed Work:
Percent Billed:

Percent Time Elapsed:

September 18, 2007
December 18, 2007

365

185

June 19, 2009

Blois Construction, Inc.
$11,206,394.00
$2,757,069.30
$13,963,463.30
$13,045,044.61
$668,889.14
99%

93%

138%

5 percent

Status: Construction began in December 2007

Significant Issues: Working hours and street closure issues with City of Santa Clarita and

contractor.
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Groundwater Containment, Treatment and Restoration Project

General
Capital Project No: 200956
Description: This project is the construction of a water treatment plant consisting of
filtration, ion exchange, and disinfection; and a booster pump station.
Facilities: Vertical Turbine Pump
Chemical Feed Equipment
Bolted Steel Tanks
Ion Exchange System
Chemical Storage Tanks
Butterfly Valves
Function: This project will help contain the perchlorate plume and treat contaminated
water for beneficial potable use in the CLWA system. The booster station
will increase the pressure of water going to purveyors in the southern portion
of the CLWA service area.
Site Requirements:
Impacted Facilities: Rio Vista Intake Pump Station -
CEQA: Mitigated Negative Declaration Certified 9/14/05
Construction Contract Status
Notice of Award: September 18, 2007
Notice to Proceed: November 14, 2007
Calendar Days to Complete: 365
Days by Change Order or Delays: 92 .
Completion Date: February 12, 2009*
Contractor: Socal Pacific Construction Corp.
Contract Amount: $4,564,000.00
Amount by Change Order: $578,262.35
Current Contract Amount: $5,142,262.35
Billings to date: $5,092,584.35
Retention held by CLWA: §$ 509,258.44 10 percent
Estimated Percent of Work Completed: 99%
Percent Billed: 99%
Percent Time Elapsed: 173%

Status: Construction began in November 2007

Significant Issues: DPH permit is being pursued.

*Contractor is allowed 45 days to complete all work after Perchlorate
Pipeline contractor completes work on related facilities.
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Rio Vista Water Treatment Plant Expansion Project

General

Capital Project No: 200004
Description:

Facilities:

Construction of the Rio Vista Water Treatment Plant Expansion Project.

Rio Vista Water Treatment Plant (RVWTP), Rio Vista Intake Pump Station

(RVIPS), Valve Vault #2 (VV#2)

Function:

This project will expand the facilities at the Rio Vista Water Treatment Plant

and Rio Vista Intake Pump Station.

Site Requirements:
Impacted Facilities:

CEQA:

Project is located at the RVWTP, RVIPS, and VV#2.
RVWTP, RVIPS, and VV#2

Certified Final Environmental Impact Report (EIR), August 23, 2006

Addendum to the Certified Final EIR, March 11, 2009

Construction Contract Status

Notice of Award:

Notice to Proceed:

Calendar Days to Complete:
Days by Change Order or Delays:
Completion Date:

Contractor:

Original Contract Amount:
Amount by Change Order:
Current Contract Amount:
Billings to date:

Retention held by CLWA:
Estimated Percent of Work Completed:
Percent Billed (as of 10/31/09):
Percent Time Elapsed:

Status:

March 16, 2009

April 27, 2009

700

0

March 28, 2011

G.S.E. Construction Co., Inc.
$36,961,800.00
$177,102.25
$37,138,902.25
$6,168,673
$616,867.30
33%

16%

37%

10 Percent

Contractor is working on the chlorine building roof, the expanded

clarifier/filter walls, and the new wash water return basin, and the ozone

injection piping.

Significant Issues: None
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Earl Schmidt Intake Pump Station Modifications Project

General

Capital Project No: 301001
Description:

Facilities:

Function:

Construction of the Earl Schmidt Intake Pump Station Modifications Project

Earl Schmidt Intake Pump

The project will repair misaligned discharge pipelines and pipeline header for

two existing pumps and three future pump outlets at the Earl Schmidt Intake

Pump Station (ESIPS).
Project is located on ESIPS site

Site Requirements:

Impacted Facilities: ESIPS

CEQA: Exempt

Construction Contract Status

Notice of Award:

Notice to Proceed:

Calendar Days to Complete:
Days by Change Order or Delays:
Completion Date:

Contractor:

Original Contract Amount:
Amount by Change Order:
Current Contract Amount:
Billings to date:

Retention held by CLWA:
Estimated Percent of Work Completed:
Percent Billed:

Percent Time Elapsed:

Status:
is in submittal phase.

Significant [ssues: None

DMS 37969

November 12, 2009
January 7, 2010

150 calendar days

0 .

June 5, 2010

Canyon Springs Enterprises dba RSH Construction
$343,571.00
$0.00

$0.00

$0.00

$0.00

1%

0%

0%

10 Percent

Contractor scheduled mobilization for the project on January 25, 2010. Project

January 20, 2010



Groundwater Transmission Main Phase 11

General
Capital Project No: 200957

Description: Construction of pipeline along and across Bouquet Canyon Road linking
Perchlorate Treatment Facility with Groundwater Transmission Main Project
Phase I on the Newhall Ranch Road extension, which is connected to the
Honby Pipeline.

Facilities: 1,500 lineal feet of 16-inch ductile iron pipe, butterfly valves, air
vacuum/release valves, pump out assemblies, and other appurtenances

Function: Convey treated groundwater to eastern portion of CLWA’s service area via
the Honby Pipeline

Site Requirements:
Impacted Facilities: Rio Vista Intake Pump Station and Perchlorate Treatment Plant

CEQA: Mitigated Negative Declaration Certified 9/14/05

Construction Contract Status

Notice of Award: November 13, 2009
Notice to Proceed: December 28, 2009
Calendar Days to Complete: 180
Days by Change Order or Delays: 0
Completion Date: June 25, 2010
Contractor: Sam Hill & Son Construction
Original Contract Amount: $514,100
Amount by Change Order: $0
Current Contract Amount: $0
Billings to date: $0
Retention held by CLWA: $0 10 Percent
Estimated Percent of Work Completed: 0%
Percent Billed: 0%
Percent Time Elapsed: 0%

Status:  Contractor has mobilized heavy equipment and has commenced surveying,
potholing, and videoing.

Significant Issues: None

DMS 37969 January 20, 2010



[This page intentionally left blank.]



